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We wish to provide a general update on re-
cent developments at the Stawell Land-
fill.  We plan to issue a newsletter update to 
our neighbours and other stakeholders 4 
times each year, and monthly during the 
movement of the overfill. 

  

Recent plant upgrades 

We have just purchased another Padfoot 
Roller for the site. This machine is very im-
portant in construction activities and gen-
eral site maintenance works.  This machine 
should be more reliable and get construc-
tion activities completed in a shorter 
amount of time. 

 

Moving of the overfill 

We are progressing well with moving the 
overfilled wastes into Cell 3.  The current 
estimate is that we have moved about 45% 
of the waste. It is very difficult to provide a 
finish date for this project as we have been 
experiencing delays due to wet weather.  It 
is critical that we complete this project in a 
safe manner and conditions can turn slip-
pery in a short amount of time.  We prepare 
for conditions to change on any particular 
day by ensuring cover material is readily 
available and constantly monitoring actual 
site conditions.  This allows us to move the 
maximum amount of material on any given 
day while ensuring that we meet our licence 
requirements.  We are very keen to com-

plete this project and to commence final 
capping of the Cell 1 area. We will continue 
to provide updates on this project and work 
as hard as possible to complete the works.  
If you have any concerns or wish to report 
any impacts please contact us so that we 
can take steps to remove or reduce the im-
pact. Our office can be contacted on 5561 
1195. 

 

Did you know? 

Landfills are constructed in stages with 
each section subject to approval by EPA 
Victoria and oversight by an Environmental 
Auditor.  Many steps and different materials 
are required during the construction with 
each component being independently test-
ed and construction activities independently 
supervised.  At the completion of each sec-
tion of works the Auditor must be satisfied 
that the approved plans have been met and 
that the works meet the standard required.  
This ensures that the engineered landfill 
cells perform to the best possible environ-
mental standards.  Whilst this process is 
rigorous and demanding it provides for pro-
tection of the environment and ensures the 
site meets statewide standards. 

 

Email receipt of newsletter 

If you would like to receive this quarterly 
newsletter by email please email your ad-
dress to info@swrecycling.com.au.  


